COLLIDER ACCELERATOR SHUTDOWN SCHEDULE

END OF RHIC RUN/SET-UP FOR PROTON RADIOGRAPHY

R. Zaharatos—May 30, 2003

SHUTDOWN PERIOD: FRIDIDAY, MAY 30, 2003, 1600HRSTO MONDAY
JUNE 2, 0800HRS(BOOSTER/AGS TURN-ON)

AGS— NO ACCESS—CONTROLLED ACCESSLOTO FROM 1700HRS
FRIDAY TO 0600HRS MONDAY, JUNE 2

BOOSTER —NO ACCESS- CONTROLLED ACCESSLOTO FROM 1700HRS
FRIDAY TO 0O600HRS MONDAY, JUNE 2

LINAC —NO ACCESS

RHIC TUNNEL —BY 1700HRSMAY 30, RESTRICTED ACCESSSUMMER
SHUTDOWN. BEGIN CRYO WARM-UP

PRIMAY JOBS:

JOBS STATUS CODE: C complete IP in-process RS reschedule
CAN cancelled * additions

ATR/PTR SET-UP

FES Group — J. Scaduto
PTR Weekend Worklist ~ 5/29/03

Friday - 5/30 Shutdown @ 1600

HP - Survey tunnel/change to RA
Vac Group - Remove RHIC vac pipe at UGE2

Instr Group - Remove loss monitor on vac pipe install cameras and video equif

Riggers - Open UGE2
Shielding
Rig experimental equipment into
tunnel
Welder- Install security grills on exhaust fan port
& 3 penetrations D/S by UGE3 (Permit Req'd)



Mech Tech - Fire Watch
F/A Electrician- Disable/Re-enable F/A for
welding

Saturday - 5/31

Survey - Survey and align exp

equi pment

Mech Techs- Install Vac pipe and stands/ assist
exp

Sunday - 6/1

Survey -
Contingency

Monday Carpenters- Install security
- wall
Beam Service Techs - Hookup security door limit switches
C-A Safety Group walk through

PTR ADDITIONAL SUPPORT

FRIDAY EVE.: Instrumentation Grp.(Curcio)

1 BLM-addBLM at WD1
2 Video — set-up al video as required
3 PTR —support experimenter as needed

Access Ctrls. Grp.(Meany)

1 Install card reader for Gate UGE3

BEAM SERVICES

1 Clear water mat fault for UQ16

RHIC TUNNEL

1 LOTO/SET-UP(P.S. Grp/Zapasek) — Begin warm-up for sect. 8,9



	ATR/PTR SET-UP

